
Short-Term Family Housing  

Advisory Team Meeting 

Ward 6 ς 850 Delaware Ave, SW  

June 13, 2017 
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ÅWelcome and Introductions 

ÅTimeline Moving Forward 

ÅCommunity Clinic 

ÅDesign Presentation  

ÅCommunicating Around Construction Events 

ÅGood Neighbor Agreement 

ÅNext Steps 

    

 

 

 

Agenda 
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ÅWork with AT on Construction Management Guidelines (June/July 2017) 

ÅPre-Construction Activities begin (Sept. 2017) 

ÅConstruction Activities begin (End of Nov. 2017) 

ÅConstruction Substantial Completion (April 2019) 

ÅFinal Completion (May 2019) 

ÅMove-In/ Delivery (June 2019) 

ÅGood Neighbor Agreement Finalized (Summer 2019) 

ÅWard 6 program opens (Summer 2019) 

Timeline ς Moving Forward (Ward 6 specific)   



Community Clinic 

ÅRFP for community clinic Space released May 5th, applications due 
July 5th   

ÅCurrent community clinic Use  
Å1,252 Medicaid beneficiaries received services at the 850 Delaware Avenue 

clinic in calendar year 2016  

Å29% of the Medicaid beneficiaries served live in the same zip code as the 
clinic (20024). 

ÅThe move-out date for the community clinic is the end of 
September, 2017 

ÅIn response to community input, the District is exploring finding 
swing space options for the Community Clinic during construction  
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Ward Site Acquisition 
Date 

Design Start DCRA 
Submission 

Construction 
Start 

Delivery 

1   2105 10th Street, NW 
Began BAFO 
process 

2 810 Fifth Street, NW Opened in 
Spring 2016 

Complete Complete March 2015 Feb 2016 

3 3320 Idaho Avenue, 
NW 

District 
Inventory 

October 2016 June 2017 Nov 2017 Summer 
2019 

4 5505 Fifth Street, NW December 2016 Sept 2015 Jan 2017 July 2017  Oct 2018 

5 1700 Rhode Island 
Ave, NE 

District 
Inventory 

October 2016 June 2017 Nov 2017 Summer 
2019 

6 850 Delaware Avenue, 
SW 

District 
Inventory 

October 2016 June 2017 Nov 2017 Summer 
2019 

7 5004 D Street, SE District 
Inventory 

March 2016 Nov 2016 June 2017 Oct 2018 

8 4233 6th Street, SE District 
Inventory 

March 2016 Nov 2016 June 2017 Oct 2018 

Overall Timeline  
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Short-term Family Housing: DHS Design Requirements 
Á Ground Floor Common Areas 

Á Lobby (large and welcoming) 
Á Multipurpose room + moveable walls 
Á Computer lab 
Á Dining area + warming oven + pantry 

Á Per Floor Requirements  
Á Monitoring/assistance station with clear line of 

sight to all units  
Á Microwave + sink + countertop 
Á Common room 
Á Homework/study space 
Á Laundry room 
Á Trash room or trash chute 
ÁWŀƴƛǘƻǊΩǎ ŎƭƻǎŜǘ 
Á Storage room 

Á Play space 
Á Crawl space (infants) 
Á Indoor / outdoor play space 
Á Outdoor play space 

 

Á Sleeping Units 

Á Ten single-room family units per floor 
Á 50% include trundle beds 
ÁWardrobes + Dresser + Floating Storage  Shelves 
Á Desk + Chair + Task lamp 
Á Mini-fridge in each room 
 

Á Bathrooms (no congregate or dorm style; exceeds 
requirements of DC Council Act 21-251) 

Á Family style, one for every two units, entry from 
the hallway 
Á 50% showers / 50% bathtubs 

Á Private bathrooms for 20% of units  
Á 50% showers / 50% bathtubs 

Á Additional bathrooms near dining area 

Á Administrative Space 
Á Office spaces 
Á Staff lounge + Locker area + Bathroom 
Á Copy room + mail distribution area 

 
 
 



Short ςTerm Family Housing Design Overview 
November 2016 7 

Ward 6 Site 



Site Context 
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Ward 6 Short Term Family Housing 

Architecture Firm 
Studio27 Architecture 

John Burke, Principal 

Jake Marzoff, Project Mgr. 

 
Construction Management Team 

Blue Skye Construction 
Mark Bargas, VP of Construction 

James Jones, Project Manager 

  
 

 
 



Site Utilization  
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